
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 85.09

873 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,627,232.15

$16,978,937.17

$4,570,821.68

74.07%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $17,627,232.15 $16,978,937.17 $4,570,821.68 74.07% $462,691.91

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,445,128.35 $10,027,654.35 $417,474.00

Non-Participating $2,611,282.12 $2,506,913.63 $104,368.49

Total Earnings $13,056,410.47 $12,534,567.98 $521,842.49

Stockpiled Materials $0.00 $59,150.58 ($59,150.58)

Gross Earnings $13,056,410.47 $12,593,718.56 $462,691.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,056,410.47 $12,593,718.56

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $462,691.91

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 004-0008     EXTRA WORK - CY  .000 11,657.642

 8.250 116.444

UNDERCUT EXCAVATION

CO #8

11,774.086 $960.66 $97,136.21

0002 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  .000 .000

 265.000 75.000

Supplemental Agreement No 6

CO #13

75.000 $19,875.00 $19,875.00

0004 210-0100     GRADING COMPLETE - LS  1.000 .860

 3150000.000 .010

NHS00-0001-00(917)

 

.870 $31,500.00 $2,740,500.00

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .945

 225000.000 .019

NHS00-0001-00(917)

 

.964 $4,275.00 $216,900.00

0006 668-1200     CATCH BASIN, GP 2 EA  .000 .000

 3542.000 2.000

Supplemental Agreement No 6

Co #13

2.000 $7,084.00 $7,084.00

0007 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  .000 .000

 170.000 10.000

Supplemental Agreement No 6

CO #13

10.000 $1,700.00 $1,700.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 40,486.822

 13.000 3,585.240

 

 

44,072.062 $46,608.12 $572,936.81

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,627.470

 18.000 .000

 

 

1,627.470 $.00 $29,294.46



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0046 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 348.880

L & H LIME 69.250 .000

Temporary Asphalt 19mm

234.50 Tons @ $69.25

348.880 $.00 $24,159.94

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 67.090

TL & H LIME 60.250 .000

Temporary Asphalt 25mm

67.09 Tons @ $60.25

67.090 $.00 $4,042.17

0095 441-0104     CONC SIDEWALK, 4 IN SY  1,659.000 .000

 18.000 131.667

 

 

131.667 $2,370.01 $2,370.01

0150 641-1100     GUARDRAIL, TP T LF  126.000 163.000

 60.000 .000

 

 

163.000 $.00 $9,780.00

Category Amount: $114,372.79 $3,729,127.05

Category Number: 0020 DRAINAGE

0180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,132.000 2,326.200

 40.000 .000

 

 

2,326.200 $.00 $93,048.00

0190 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  185.000 188.000

 65.000 .000

 

 

188.000 $.00 $12,220.00

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0260 668-2200     DROP INLET, GP 2 EA  1.000 2.000

 2300.000 .000

 

 

2.000 $.00 $4,600.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0265 668-4300     STORM SEWER MANHOLE, TP 1 EA  6.000 8.000

 1800.000 .000

 

 

8.000 $.00 $14,400.00

0270 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  26.000 53.330

 120.000 .000

 

 

53.330 $.00 $6,399.60

0275 668-5000     JUNCTION BOX EA  1.000 3.000

 2900.000 .000

 

 

3.000 $.00 $8,700.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,170.276

 35.000 .000

 

 

1,170.276 $.00 $40,959.66

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,274.284

 3.000 .000

 

 

5,274.284 $.00 $15,822.85

0300 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  37.000 38.000

 800.000 .000

 

 

38.000 $.00 $30,400.00

Category Amount: $0.00 $228,950.11

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 22.898

 150.000 .000

 

 

22.898 $.00 $3,434.70

0320 163-0300     CONSTRUCTION EXIT EA  10.000 12.500

 1500.000 .000

 

 

12.500 $.00 $18,750.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0325 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 8.500

 235.000 .000

 

 

8.500 $.00 $1,997.50

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 3,610.625

 14.000 .000

 

 

3,610.625 $.00 $50,548.75

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  100.000 74.250

 100.000 1.500

 

 

75.750 $150.00 $7,575.00

0355 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,000.000 10,563.000

 0.800 1,018.000

 

 

11,581.000 $814.40 $9,264.80

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 13.000

 110.000 .000

 

 

13.000 $.00 $1,430.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 29.000

 630.000 .000

 

 

29.000 $.00 $18,270.00

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 199.000

 47.000 9.000

 

 

208.000 $423.00 $9,776.00

0400 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,000.000 39,924.750

 2.550 208.500

 

 

40,133.250 $531.68 $102,339.79

Category Amount: $1,919.08 $223,386.54



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0430 716-2000     EROSION CONTROL MATS, SLOPES SY  33,000.000 47,537.627

 1.000 .000

 

 

47,537.627 $.00 $47,537.63

Category Amount: $0.00 $47,537.63

Category Number: 0070 BRIDGE

0575 207-0203     FOUND BKFILL MATL, TP II CY  72.000 72.607

 66.000 .000

 

 

72.607 $.00 $4,792.06

0585 441-0004     CONC SLOPE PAV, 4 IN SY  986.000 1,087.183

 45.000 .000

 

 

1,087.183 $.00 $48,923.24

0595 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .426

 730000.000 .080

1

 

.506 $58,400.00 $369,380.00

0625 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .426

 115000.000 .080

1

 

.506 $9,200.00 $58,190.00

Category Amount: $67,600.00 $481,285.30

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

Category Amount: $0.00 $4,399.20

Category Number: 0050 SIGNING AND MARKING

0870 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  1,693.500 1,893.500

 25.000 .000

 

 

1,893.500 $.00 $47,337.50

Category Amount: $0.00 $47,337.50



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0875 207-0203     FOUND BKFILL MATL, TP II CY  1,600.000 1,964.337

 45.000 118.196

 

 

2,082.533 $5,318.82 $93,713.99

Category Amount: $5,318.82 $93,713.99

Category Number: 0070 BRIDGE

0880 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  555.000 586.605

 32.000 .000

 

 

586.605 $.00 $18,771.36

Category Amount: $0.00 $18,771.36

Category Number: 0010 ROADWAY

0890 441-4020     CONC VALLEY GUTTER, 6 IN SY  25.000 764.300

 45.000 .000

 

 

764.300 $.00 $34,393.50

Category Amount: $0.00 $34,393.50

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00

Category Amount: $0.00 $8,010.00

Category Number: 0010 ROADWAY

1010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 460.500

 40.000 30.000

 

 

490.500 $1,200.00 $19,620.00

Category Amount: $1,200.00 $19,620.00

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

1025 167-1500     WATER QUALITY INSPECTIONS MO  36.000 27.000

 500.000 1.000

 

 

28.000 $500.00 $14,000.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 10,149.563

RAW CHECK DAM 3.000 .000

 

 

10,149.563 $.00 $30,448.69

Category Amount: $500.00 $45,048.69

Category Number: 0040 PERMANENT EROSION CONTROL

1320 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,120.000 1,668.351

 44.000 .000

 

 

1,668.351 $.00 $73,407.44

1325 603-7000     PLASTIC FILTER FABRIC SY  400.000 1,409.000

 3.000 .000

 

 

1,409.000 $.00 $4,227.00

Category Amount: $0.00 $77,634.44

Category Number: 0010 ROADWAY

1470 500-3101     CLASS A CONCRETE CY  2,925.000 2,036.047

 320.000 443.776

 

 

2,479.823 $142,008.32 $793,543.36

Category Amount: $142,008.32 $793,543.36

Category Number: 0070 BRIDGE

1480 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  3,740.000 2,718.554

 185.000 1,021.208

1

 

3,739.762 $188,923.48 $691,855.97

Category Amount: $188,923.48 $691,855.97



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0029

06/08/2015

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $54,255.20

Project Total Amount: $521,842.49 $13,056,410.47


